



5/26/2021

Pool Renovation Update

Dear Neighbors:

We had hoped to be able to open the pool by Memorial Day weekend, but the continued wet weather has left the ground too wet to work. The contractor had only one day last week where the ground was dry enough to work on the coping and decking areas around the new splash pad. Additionally, the plaster contractor has informed us they are now two weeks behind schedule due to weather delays.

The unrelenting rain has dramatically affected the pool renovation, but unfortunately, there is nothing we can do but wait for dryer weather. If you have any questions, please contact the office.

Best,

The Oak Run Board of Directors